ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

M	A	
1 A	1	

									1.11.		
Date: 11.09.16 Job No.:	ENG210	OSEP	ADR Yes/No:	N	ADR D	Date:	N/A	/	E@N #: 1	I. 6	26
Product No.: D206-558			Created By:	\sqrt{i}	Approv	ved By:	1WL		5614 #.	ı- Ç.	30
Product Name: CARGO MIRROR INSTALLATION			Checked By:	K	L						
			1 (2)	• 0					1 141 1 6 5		
	al / Date		Distribution			Reqd	Resp	<u> </u>	Initial / D	ate	
Production Manager / Coord. Y LL/MF			DQA / QA Coord.			Y	SS	├			
Purchasing Coord. N			QC Coordinator Customer Technical Support			N		├			
Production Engineering Coord. N				Y	DS	!					
							SW				
<u> </u>			Customer Order Processing N					L			
Reason for Change:		····									
SB REQUIRED AFTER CUSTOMER, SHARKIES HELICOPTER	SE. LOS	T 9-YEAI	R OLD MIRROR IN	FLIGHT	(REF.	NCR11-8	10).				
OB TERRORES TO TEST OF TOWNER, CONTROLLED ON TEST					<u> </u>						
Documents Affected:									•		
RELEASE SB11-3 REV. A											
·											
·			,								
							•				
DADTE MUST COMPLY			DDEMOUS DA	DTC C	ATICE	ACTOD	v	L V			
PARTS MUST COMPLY			PREVIOUS PA	кіээ	AHƏF	ACTOR	τ.	X			
# Quality Assurance Actions	Reqd	Resp	<u> </u>	1	lotes				Comp	lete	
	N	Поор	NOT REQ'D. SB1			N WERS	TE				
	ļ		NOT REQU. 361	1-3 F 03	TED O	WEDS!	IL.				
2 Notify Eurocopter France	N										
3											
					1-4			-		lata	_
# Engineering Actions	Reqd	Resp		- 1	lotes	•	<u> </u>		Comp	lete	
4 Required Documents/Drawings Under Review	N		NONE								
5 Update Master Document List (MDL)	N		NONE								
6 Update Product Compatability Matrix 7 Create Eurocopter Form (FEE)	N							-			-
	N							\dashv			
8 Notify TC / FAA of Change	14		•								
9											
	Reqd	Resp			lotes	· · · · · · · · · · · · · · · · · · ·		<u></u>	Comp	lete	
# Document Control Actions	Reqd Y	Resp KJ			lotes			 	Comp	lete	<u>}</u>
			WITH SB11-3 REV			JEST ONL	.Y!			lete	X
# Document Control Actions 10 Move Electronic Files/Design Journal	Υ	KJ	WITH SB11-3 REV			JEST ONL	.Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files	Y	KJ KJ	WITH SB11-3 RE\	/. A - Of		JEST ONL	.Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary	Y	KJ KJ		/. A - Of		JEST ONL	_Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List	Y Y Y	KJ KJ		/. A - Of		JEST ONL	Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary	Y Y Y Y N	KJ KJ		/. A - Of		JEST ONL	Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database	Y Y Y Y N	KJ KJ		/. A - Of		JEST ONL	Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database	Y Y Y Y N N N	KJ KJ		/. A - Of		JEST ONL	Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's	Y Y Y Y X X X X X X X X X X X X X X X X	KJ KJ		/. A - Of		JEST ONL	Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required?	Y Y Y N N N N	KJ KJ		/. A - Of		JEST ONL	Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs	Y Y Y N N N N N N N N N N N N N N N N N	KJ KJ KJ MB	DR-D206-558 REV	/. A - OP	N REQU		Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB		/. A - OP	N REQU		Y!		11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y N N N N N N N N N N N N N N N N N	KJ KJ KJ MB	DR-D206-558 REV	/. A - OP	N REQU		Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Occument Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/. A - OP	N REQU		Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/. A - OP	N REQU		Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/. A - OP	N REQU		Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/. A - OP	N REQU		Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10		
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	
# Document Control Actions 10 Move Electronic Files/Design Journal 11 Update Product Specification Files 12 Update Approved/Preliminary Dwg PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Red Decals required? 21 Update Document Control Database / Laminated Dwgs 22 Update Grey Project / Electronic Binder PDF Files 23 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y Y Y Y N N N N N N N N N N N N N N N N	KJ KJ MB	DR-D206-558 REV	/, A - Of	REQU	4	Y!		11.09.10 11.09.10 11.09.10	3 1	